

PROJECT PROGRESS REPORT - Q1 2026

Community Health Workers Scale-Up Program

Grant: GL-2025-08

Period: January - March 2026

Organization: ABC Health Initiative

Executive Summary

The CHW Scale-Up Program made significant progress in Q1 2026. We trained 45 new community health workers across 3 counties, achieving 90% of quarterly target. Community health outreach reached 12,500 beneficiaries, exceeding the target of 10,000. Key challenges included supply chain delays for essential medical kits.

Activities and Outputs

1. CHW Training Program: 45 CHWs completed 10-day training (target: 50)
2. Community Health Promotions: 15 sessions conducted, reaching 3,000 people
3. Health Screenings: 3,200 screenings conducted (malaria, nutrition, maternal health)
4. Referrals: 120 referrals made to health facilities
5. Data Collection: Mobile health data system deployed in 8 health facilities

Progress Against Indicators

- Indicator 1: Number of CHWs trained
- Baseline: 0 CHWs trained (Jan 2025)
- Progress: 82.5% of annual target
- Indicator 2: Beneficiaries reached with health services
- Baseline: 5,000 beneficiaries (Jan 2025)
- Progress: 25% of annual target (on track)
- Indicator 3: Under-5 malaria case detection rate
- Baseline: 15% detection rate (Jan 2025)
- Progress: Improving, additional training needed

Challenges and Mitigation

1. Supply chain delays: Medical kit delivery delayed by 3 weeks. Mitigation: Pre-ordered Q2 supplies, identified backup supplier.
2. Staff turnover: 2 CHWs left the program in February. Mitigation: Peer mentoring initiated.
3. Rainy season access: Some communities inaccessible in March. Mitigation: Adjusted schedule, used motorcycle transport.

Lessons Learned

- Peer mentoring between experienced and new CHWs significantly improved retention
- Community health fairs increased outreach reach by 20%
- Mobile data collection reduced reporting time by 60%

Financial Summary

Q1 Budget: \$125,000 | Q1 Actual: \$118,500 | Utilization: 94.8%

Key variables: Budget adherence

Next Steps (Q2 2026)

- Train remaining 35 CHWs to reach annual target
- Launch community health awareness campaign

- Deploy

- Conduct